
Procurement Plan for NACP-III for 2008-09 (Equipment and Goods) Dated: June 18, 2008

A) Diagnostic Kits

S. No. Items Method of 
procurement

Funding Quantity to 
be 
procured 
(Lakh 
tests)

Estimated 
Value 
(in Rs. 
Crore)

Estimated 
Cost 
(Million 
USD)

Preparation 
of 
Specificatio
ns and Bid 
Document

No Objection 
of Bid 
documents by 
the World 
Bank

Publication of 
IFB in 
Newspapers and 
UNDB/ 
dgMarket and 
beginning of 
sale of bid 
document

Receipt and 
Opening of 
Bids

Submission of 
BER to Bank 
for No 
Objection

Receipt of No 
Objection of 
Bank for 
BER

Issue of 
contract 
award notice

Signing of 
the contract

100% delivery 
complete

1 HIV(Elisa) ICB Pooled 
Funds

32.06 2.56 0.64 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

2 HCV(Elisa)                  ICB Pooled 
Funds

49.72 2.98 0.745 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

3 HCV(Rapid)                                                                                            ICB Pooled 
Funds

2.87 6.88 1.72 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

4 Hep. B (Elisa)                                                                                         ICB Pooled 
Funds

65.74 5.25 1.3125 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

5 TPHA test  kit                                                                       ICB Pooled 
Funds

90.08 4.50 1.125 15-Apr-08 30-Apr-08 6-May-08 20-Jun-08 16-Jul-08 21-Jul-08 28-Jul-08 12-Aug-08 1-Mar-09

B) Drugs

S. No. Items Method of 
procurement

Funding Quantity to 
be 
procured 

Estimated 
Value 
(in Rs. 
Crore)

Estimated 
Cost 
(Million 
USD)

Preparation 
of 
Specificatio
ns and Bid 
Document

No Objection 
of Bid 
documents by 
the World 
Bank

Publication of 
IFB in 
Newspapers and 
UNDB/ 
dgMarket and 
beginning of 
sale of bid 
document

Receipt and 
Opening of 
Bids

Submission of 
BER to Bank 
for No 
Objection

Receipt of No 
Objection of 
Bank for 
BER

Signing of 
the contract

Issue of 
contract 
award notice

100% delivery 
complete

1 STI/ RTI Drugs ICB/LIB Pooled 
Funds

14.75 3.6875 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

2 Tab. Buprenorphine 
0.2 mg/ 0.4 mg/ 2 mg 
for IDUs

ICB Pooled 
Funds

7.00 1.75 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



Procurement Plan for NACP-III for 2008-09 (Equipment and Goods) Dated: June 18, 2008

C) Equipment

S. No. Items Method of 
procurement

Funding Quantity to 
be 
procured 
(No.)

Estimated 
Value 
(in Rs. 
Crore)

Estimated 
Cost 
(Million 
USD)

Preparation 
of 
Specificatio
ns and Bid 
Document

No Objection 
of Bid 
documents by 
the World 
Bank

Publication of 
IFB in 
Newspapers and 
UNDB/ 
dgMarket and 
beginning of 
sale of bid 
document

Receipt and 
Opening of 
Bids

Submission of 
BER to Bank 
for No 
Objection

Receipt of No 
Objection of 
Bank for 
BER

Signing of 
the contract

Issue of 
contract 
award notice

100% delivery 
complete

1 Refrigerated Centrifuge ICB Pooled 
Funds

80 6 1.5 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

2 Deep Freezer (-800 ) ICB Pooled 
Funds

40 0.6 0.15 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

3 Deep Freezer (-400 ) ICB Pooled 
Funds

40 1.2 0.3 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

4 Platelet Agitator & 
Incubator

ICB Pooled 
Funds

40 0.6 0.15 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

5 Cell Counter ICB Pooled 
Funds

40 1.6 0.4 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

6 Laminar Air Flow 
Bench

ICB Pooled 
Funds

40 2.4 0.6 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

8 Blood Transportation 
Vans

ICB Pooled 
Funds

250 12.5 3.125 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

9 Blood Mobile Vans ICB Pooled 
Funds

10 7.5 1.875 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

10 Blood Transportation 
Boxes

ICB Pooled 
Funds

1000 10 2.5 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09

11 Blood Transfusion 
Bags

ICB Pooled 
Funds

62 27.9 6.975 20-Jun-08 5-Jul-08 11-Jul-08 25-Aug-08 20-Sep-08 25-Sep-08 2-Oct-08 17-Oct-08 6-May-09


